Acknowledgements
The evaluators would like to thank Katrine Gertz Schlundt, Global Funding Officer at DanChurchAid (DCA) in Myanmar, and Aung Swe Myint, DCA Programme Officer, for their support in organizing the evaluation. They are also grateful to the Implementing Partners' representatives in Myaung, Nyaungshwe and Pinlaung who took time to respond to requests and arranged meetings with community members.

Disclaimer
The views expressed in this report are those of the evaluators. They do not represent those of UNDEF or of any of the institutions referred to in the report. All errors and omissions are the responsibility of the authors.

Authors
This report was written by Pierre Robert and national expert Aung Kyaw Phyo. Aurélie Ferreira coordinated the evaluation. Landis MacKellar and Aurélie Ferreira provided editorial and methodological advice and quality assurance. Eric Tourrès was Project Director at Transtec.

Map of Myanmar (©UN)

I. EXECUTIVE SUMMARY

(i) Project data

This report is the evaluation of the project “Empowered civil society addressing the democratic

1990s. The project elaborated substantially on the UNDP SRG model, essentially by elaborating on three aspects:

Transparency and accountability.
Rights awareness and advocacy.
Linkages with other community-level groups.

The project was highly **effective**, in that planned activities were implemented, and – more importantly – outcomes were achieved to a very satisfactory standard. It is difficult to identify any additional step that could have been taken to improve effectiveness. In that sense, the project was exemplary in its effectiveness, both in terms of the clarity of outcomes to be achieved (and activities to achieve them) and of quantitative and qualitative standards of achievement. In addition to excellent design and the lessons learned from past experience, the project also owed its high effectiveness to highly committed and skilled teams in the three IPs, and to effective technical support from DCA. A key element of this outcome's effectiveness was related to the savings and small grants activities. This worked in two ways: (1) by providing some starting capital resulting from encouragement to savings and from the use of project fund to provide short-term loans; and (2) by providing technical advice on income generating activities and in more generic skills such as accounting and marketing. The importance of the savings and grants activity must be emphasized because ofrt t 5(a)s3(d (.)0et.edi)6(t)-4(i)4-210(()-3(1))-212(by)13( )-199(prov)10

(iv) Recommendations

DCA should continue working with the IPs to disseminate the project's approach. To the extent possible, DCA should encourage the IPs to establish more SHWGs in additional communities.

The IPs should seek to disseminate their expertise on the establishment of SHWGs. It would be appropriate for the IPs to work with counterparts in other rural areas to disseminate the good practices developed through the project.

DCA should consult with UNDP on the scope for dissemination rural areas.

Future projects of this nature should tm

II. INTRODUCTION AND DEVELOPMENT CONTEXT

(i) The project and evaluation objectives

This report is the evaluation of the project “Empowered civil society addressing the democratic needs of rural women in Myanmar”,

Pinlaung – with a total of just under 3,000 households comprising over 13,000 people, including about 7,000 women and girls.

The evaluation of this project is part of the larger set of evaluations of UNDEF-funded projects. The purpose of these evaluations is to "contribute to a better understanding of what constitutes a successful project, which will in turn help UNDEF to develop future project strategies. Evaluations are also to assist stakeholders to determine whether projects have been implemented in accordance with the project document and whether anticipated project outputs and outcomes have been achieved".[1]

(ii) Evaluation methodology

The evaluation started in April 2016 with fieldwork in Myanmar from 9 to 13 May

their support (or mere acceptance) for more gender equality. Related to that point was the issue of assessing the extent to which the project's analysis of the underlying causes of gender inequality/inequity went into sufficient detail to help action by the IPs.

Effectiveness: outcomes. The evaluators attempted to assess the extent to which the beneficiary communities' experience of the outcomes is consistent with the data in the reports, which show a high level of achievement of the indicators.

Effectiveness: grant/match funding scheme. The evaluators sought information about the scheme in general, and viewed a small sample of activities or outcomes resulting from the scheme. They also attempted to assess the conditions that helped ensure the success of the scheme, and their replicability in other contexts.

Effectiveness: consistency across IPs. The evaluators assessed whether the project was equally effective in all three areas, and, if not, what were the factors causing differences. The institutional capacity of each partner was considered in this respect.

rainy season and move to other parts of the country in the dry season due to lack of opportunities in their native place. When working as seasonal migrant workers, elderly people and women have less mobility compared to the younger males. As a result, women have less income generation opportunities.

In the last 5 years, the government has started a decentralization process but at the local level, people have seen very little change and the bureaucracy operates as it used to. Red tape still remains, and corruption is widespread. At the lowest level, village/ward administrators are selected through indirect elections but at the township and district level, the administrative officers are civil servants accountable to the Minister of Home Affairs and not to the residents of the respective township or district. Civil society organizations working for the social and economic development in the community continue to face challenges in many areas because their ability to operate is very much dependent on the willingness of officials of the General Administration Department

III. PROJECT STRATEGY

i. Project strategy and approach

Approach

The project is based on the recognition that women's participation in political decision-making in Myanmar is insufficient, "especially amongst rural and conflict-affected communities". Although cognizant of the wide-ranging changes that have occurred in Myanmar since 2010, the project document notes that the political and social reforms of recent years "have been slow to trickle down to the rural and ethnic areas" and that the "decentralization" of the reforms is progressing slowly.

In terms of power structures, the project document notes that the lowest tier of government in Myanmar (village, tract[2] and township) is in a "vertical", "top-down" command and communication structure. The document quotes a UNDP study indicating that women represent only 1% of the total membership of decision-making bodies at the local level. The project document also notes that the Government of Myanmar has ratified the Convention on the Elimination of all Forms of Discrimination against Women (CEDAW), but has yet to fulfill its obligations in this regard in terms of female participation in political decision-making.

Against this background, the project document details three aspects to its approach:

Rights-based approach. This consist in operating under an overall framework that recognizes the rights of citizens and the duties of those in power, including by engaging in civic and voter education.

Empowerment approach. This is about building up capacity among CBOs and confidence among communities, through training and awareness raising on rights; support to association forming and advocacy; and mutually-funded income generation schemes.

Action-learning approach. This is designed to follow up on the empowerment dimension, encouraging stakeholders to undertake advocacy towards government authorities, in an interactive way that is compatible with the political context, and bringing together different CBOs into common platforms.

The project document also referred to lessons learned from past experience, mainly concerning the appropriateness of working with women-only groups and the need to work with groups of under 20 members that are relatively homogenous in social status. Lessons on sustainability were also mentioned (building into the project the fact that some groups will collapse or decline), as were the overall benefits of a group-based approach to achieve behavioral change.

Strategy

The project strategy takes account of the traditional view that "a person's ability to represent their community in decision-making structures" depends on gender – males being expected to lead – and on economic standing. In the project strategy, the SHWGs are a response to that situation, in that they were designed to help enhance women's economic standing and to foster their leadership and democratic decision-making skills. The three locations selected by the

[2] A tract is a cluster of 5-6 villages.

ii. Logical framework

The framework below aims to capture the project logic. In view of the focus placed by the project document on outcomes and indicators, these are set out in separate columns.

Project outputs	Output indicators	Project outcomes	Development Objective
Inception workshops: at national level and in each project area. Organizational assessment workshops for IPs Capacity development training for IPs (project management, financial management and anti-corruption, computer skills)	IP organizational capacity % of IP staff whose skills have increased		
SHWGs established and leaders trained Basic-level SHWG concept training (facilitation and meeting coordination, financial management, rules-setting) Advanced-level SHWG training (impact of development on community projects. conflict management, gender sensitivity, networking, etc.) Participatory Rural Appraisals (PRAs) in 36 villages, including PRA training for community women Women's empowerment training (including bookkeeping, social audit, small business management, group self-assessment) Savings and small grants activity Social auditing of villages Establishment and registration of cooperatives	% of community women who		
Training for SHWGs and local government officials on voter rights; governance and accountability; anti-corruption; women's rights; land user rights. Formulation of advocacy points Township public forums Regional advocacy forums Exposure visit to Nay Pyi Taw			

IV. EVALUATION FINDINGS

This evaluation is based on questions formulated to meet the criteria of the Development Assistance Committee of the Organization for Economic Cooperation and Development. The questions and sub-questions are found in Annex 1 of this document.

(i) Relevance

The project was very relevant in all material respects. It was based on a thorough analysis of the socio-

Effective maintenance of records (attendance, meeting minutes, savings ledger, etc.) to ensure transparency and mutual trust.

The project document drew significantly on UNDP's experience in Myanmar, mentioning for example that several IP staff had been active as field workers for UNDP prior to the UNDEF application. Nevertheless, the project document regrettably did not fully acknowledge its intellectual "debt" to UNDP in the design of the project. In addition, as will be noted in the "Effectiveness" section below, some of the WSHGs established during the project were effectively reviving groups previously established under UNDP programs. While this fact does not detract from the IPs' merit in effectively implementing the project, it could have been more explicitly addressed in project documents and reports.

It should be noted, however, that the project elaborated substantially on the UNDP SRG model, essentially by elaborating on three aspects:

Transparency and accountability. The project design ensured (through training and monitoring of SHWGs by the IPs) that the WSHGs adopted stringent anti-corruption practices for themselves and for related mechanisms such as village rice banks.

Adding a rights awareness and advocacy dimension to groups' tasks. As mentioned above, the original SRG approach was focused on savings and credit. The WSHG methodology broadened the scope of action to engagement with authorities and civil education – including visits to Nay Pyi Taw.

Working with associations. Another strategically significant addition to the SRG model was the provision that WSHGs would (with support from the IPs) develop links with village and other community-level groups and contribute to their capacity development, with a view to enhancing their organizational capacity, and eventually to involve them in advocacy.

Members of a SHWG, Myaungshwe, October 2015. ©DCA

management skills are lacking within the 28 staff and volunteers" of the IPs. This ambiguous sentence may be read to suggest that not all staff and volunteers had sufficient management skills at the start of the project, which was probably correct – but it also could be understood, incorrectly, to mean that no such skills existed among the staff.[6]

Women have increased economic standing, skills and linkages to be able to actively engage and influence local authorities, service providers and private companies, on behalf of their communities. This outcome was achieved as well, essentially as a result of the effectiveness of the SHWGs, since women were running these groups on the basis of training provided by the IPs. Although the evaluators were not able to meet many groups, they were able to talk to a sample of group members, who consistently described how membership of the SHWGs enhanced their "self-confidence" and helped them acquire organizational and management skills. There were several examples of individual successes by women, which the women themselves ascribed to their participation in the project. These included, for example, being elected as 10-households or (in the case of one of the interviewees) as 100-household head, and in other leadership positions such as village development committees, rice banks, agricultural development committees, etc.

work the fields during the rainy season, thus limiting their ability to make use of the savings and grants scheme. Nevertheless, to the extent it was targeted at permanent village residents, mainly women, the scheme did widen households' range of income generating options.

Advocacy and action points at village and township levels formulated and implemented by SHWGs and associations. This outcome was achieved in the sense that the IPs and the SHWGs worked together to present demands to local authorities and more generally to engage in a dialogue with them, and in the sense that a substantial number of specific SHWG demands were fulfilled in the course of the project, or (in a small number of cases) were under consideration at the time the project ended. The effectiveness of the project in this respect was primarily based on the civic education and rights awareness training carried out by IPs with DCA support, and on the various thematic training workshops addressing issues such as governance, land use and advocacy strategies.

Against this background of overall achievement, it must be noted however that there was little engagement in policy advocacy or in what the project document called "the area of

There were also cultural challenges: in addition to the hostility of some men to efforts aiming at giving women a leadership role, there were also difficulties in relation to advocacy towards local government authorities. Due to a tradition of top-down political decision-making processes, local authorities had little or no experience of being exposed to “demands” coming from communities, and did not always respond favorably to pressure and what they may have perceived as politically-motivated “lobbying”. To counteract this perception, IPs generally exercised sensitivity in their engagement with local authorities, highlighting the practical and legal aspects of community demands.

Overview of outcome indicators

The project document set out a battery of six outcome indicators, which were more qualitative than quantitative in nature. Generally speaking the indicators captured the essence of the outcomes and were appropriately used by DCA in the FNR to describe project achievements. However, the last two indicators, concerning advocacy by SHWGs and by local communities,

(vi) UNDEF added value

The project benefited from the added value of the United Nations in two ways:

V. CONCLUSIONS

(i) The project was very relevant, thanks to excellent analysis of socio-economic conditions and the use of a proven self-help methodology. The project design built on the lessons learned by UNDP with the implementation of self-reliance groups, and the implementing partners harnessed years of experience in rural areas to ensure that the project design addressed key needs in a realistic manner, adapted to the context.

(ii) The project design was relevant to the situation of rural women, irrespective of the political changes that took place at national level during its implementation. The project, by focusing on women's socio-economic status and on democratic governance issues, contributed to enhancing rights awareness in the targeted communities and to initiate constructive engagement with local-level officials.

(iii) The project was very effective, achieving planned outputs to a high standard, as well as expected outcomes. The project relied on training workshops and sustained consultations with stakeholders to build the capacities of the IPs and ensure the effective operation of the SHWGs. DCA's technical advice and input into the design of training sessions helped ensure that outcomes were met to a high standard.

(iv) The project was not sufficiently foce

(viii) The project achieved substantial impact at local level. The evaluators could identify some tangible changes in attitudes among some project stakeholders, including rural women and local officials. However, the project could have achieved a greater impact if it had also explicitly addressed men to raise awareness among them of the importance of women's participation in decision-making processes.

(ix) The project contributed to the IPs' sustainability. The capacity building activities implemented as part of the project clearly helped enhance the resilience of the IPs and their capacity to manage projects independently. The sustainability of the SHWGs was also appropriately addressed through training and financial support, with a view to making the group self-sustaining in future.

VI. RECOMMENDATIONS

(i)

VII. ANNEXES

ANNEX 1: EVALUATION QUESTIONS

DAC criterion	Evaluation Question	Related sub-questions
Relevance	To what extent was the project, as designed and implemented, suited to context and needs at the beneficiary, local, and national levels?	Were the objectives of the project in line with the needs and priorities for democratic development, given the context? Should another project strategy have been preferred rather than the one implemented to better reflect those needs, priorities, and context? Why? How appropriate are/were the strategies developed to deal with identified risks? Was the project overly risk-averse?
Effectiveness	To what extent was the project, as implemented, able to achieve objectives and goals?	

ANNEX 2: DOCUMENTS REVIEWED

Project documents UDF-MYA-12-514:

**: Denotes documents in Myanmar language, read by the national consultant*

Project Document
Mid-Term and Final Narrative Reports
Milestone Verification Reports
Financial Utilization Report

ANNEX 4: LI4(I4(ISTJETB1 0 0 1 0.824 42.94 Tm0.12]TJETB1 0 0 1 0.824 7.94 Tm0.12]